

Industrial Program Governance-in-a-Box™

Rapid Diagnostic

Execution that closes. Reliability that sticks.

A minimal, decision-grade operating system for complex industrial program. So the right decisions get made, actions close, and delivery momentum sticks.

Typical engagement	Rapid Diagnostic → 4–6 week sprint → Retainer
Primary buyer	Program Director, Asset Manager, Transformation Lead
Best when	Work is busy but outcomes stall: too many forums, unclear decisions, actions drift, scope creeps.

Decision packs

- Charter: decision rights, owners, escalation paths
- Cadence map: weekly/monthly rhythm across forums
- Integrated decision & action log (single source of truth)
- Standard decision pack templates (1-2 pages) per forum
- Change control script + thresholds (prevent silent scope creep)
- Weekly governance pack (triage + key asks + closure tracking)

Web: jenzeradvisory.com/offers/governance

Governance-in-a-Box fixes this by making three things explicit:

- Who decides what (decision rights + escalation).
- When decisions are made (minimum set of forums + cadence).
- How actions close (owners, due dates, evidence, and a visible log).

The goal is simple: fewer meetings, better packs, faster decisions, and closure you can audit.

Rapid Diagnostic scorecard

Use this self-assessment to estimate how much governance/cadence is already in place.

Assessment statement	Strong (2)	Partial (1)	Missing (0)
Decision rights are explicit (charter + escalation), and people know where decisions are made.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
There is one integrated log for decisions and actions (single source of truth).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
The minimum set of forums exists (weekly / monthly) with clear purpose and attendees.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Each forum has a decision-grade pack (clear ask, options, recommendation, impacts).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Decisions are recorded (decision log) to prevent re-litigation and drift.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
No owner = not accepted (items without a named owner are not allowed to proceed).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
No due date = not accepted (due dates and escalation rules exist).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Closure requires evidence (not just “done”) and is auditable.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Change control has teeth: thresholds + script, and baseline impacts are captured.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Silent scope creep is visible (changes are tracked and reviewed, not discovered late).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Weekly packs focus on decisions and blockers (not storytelling).	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Score each statement: Strong = 2, Partial = 1, Missing = 0.

What you get

- 1-page charter excerpt: decision rights, escalation, and ‘how decisions get made here’.
- One-page cadence map: minimum forums, purpose, owners, and inputs/outputs.
- Weekly governance pack template: clear asks, decisions required, and closure status.
- Decision log template: capture decisions, rationale, owners, and follow-ups to avoid re-litigation.
- Simple closure rules and KPIs to keep the cadence lightweight and repeatable.

Typical next steps depending on urgency and maturity.

- Book a 20-min Diagnostic Call to confirm fit and scope.
- If it’s a fit: start with a 10-day Rapid Diagnostic; then a 4–6 week Pilot or Retainer.
- You receive a concise findings note, a 90-day plan, and templates you can run with.

Rapid Diagnostic

≈ 10 days

- Interview key stakeholders + observe existing forums
- Map current decision forums, logs, and action closure performance
- Identify the 5-10 governance fixes with the highest leverage
- Deliver a short readout deck + recommended target cadence

Implementation Sprint

4-6 weeks

- Build the charter + cadence map + templates
- Stand up the decision/ action log and closure rules
- Run/coach the first cycles (packs, forums, decision log)
- Hand over the operating system and train owners

Retainer

Monthly / quarterly

- Light-touch facilitation and quality control of packs
- Governance health checks and continuous improvement
- Coaching for forum chairs and workstream owners
- Scale the model across programs/sites

Next step

- Email me a few lines on your context (asset, organisation, objectives, and the constraints you're facing).
- We'll do a 20-min call to confirm fit and agree the simplest path: DIY templates, a 10-day Rapid Diagnostic, or a short Pilot.
- Contact: gregor@jenzeradvisory.com

More details: jenzeradvisory.com/offers/governance